eSMR? User Group Meeting Minutes

Date: March 26, 2008
Time: 10am-11pm
Iltem Description Purpose Notes
= |ntroductions Added Jennifer Bell to e-mail list.
= Review agenda Changed April 9 (pre-alpha demo)

in-person meeting to Los Angeles.
Changed 5/14 (alpha test) in-
person meeting to Sacramento.
Changed 6/11 (beta test) in-person
meeting to Santa Cruz.

1 Meeting Items = Past Action ltems

» Feedback/Comments Calculated Screen Changes:
1. Filter out effluent limit on all

2 | eSMR? (Pre-Alpha Screen) calculation types.
2. Make sure CDF tool matches
the raw data tab.

=  Demonstration Roger Vann from USEPA
demonstrated the prototype of the
3 netDMR Demo new netDMR application that will
replace paper Discharge
Monitoring Reports.

4 Summary = New action items

Additional Information:
netDMR Mock-up (US_EPA)
http://www2.ergweb.com/projects/netdmr/stakeholders/docs/interfacedesign/prototype/facilityui/f

acility ui_home.html
user= netdmr, password= waterh20

Release 1. Access and User Management Prototype.
http://www2.ergweb.com/projects/netdmr/stakeholders/
user= netdmr, password= waterh20

Changes or additions to this agenda should be sent to rrobinette@waterboards.ca.gov




eSMR - Agenda

Past Action Items:
Item# Who

1

Darrin/Russ

Action ltem
Coding Process

Page 2

Status/Notes

Decide on policy of electronic submission process.
Decide if submission is required in both electronic and
paper format. DECISION MADE. LEFT UP TO
REGIONAL BOARD.

3/26: Ron to send Russ and Darrin Region 3 template.

Ron

DDLs

Review drop-down values used for electronic coding
process and determine if there are any missing or no
longer valid.

3/26: Working with enABL, Inc. to add missing
parameters

Ron/Don

Discharger Submission

PENDING UNTIL 5/14. Review Mantis issues related
to “discharger screen”, “error check”, and “CDF Tool".
Postponed until beta.

Don

Accelerated Monitoring

PENDING UNTIL LEVEL 3. Discuss with
Russ/Susan/Dan (1) interpretation, (2) how to handle,
(3) develop a use case testing scenario to ensure
system accommodates requirements.

Ron

Level 3 Process Flow

PENDING UNTIL COMPLETION OF LEVEL 2.
Develop level 3 process flow document.

Ron

Level 2 Requirements
Document

Finalize level 2 requirements document.
3/26: In development.

Rassam/Ron

Alpha/Beta Testing

Coordinate alpha and beta testing groups.

3/26: Everyone will be part of alpha and beta testing
groups. Roll-out will start with the eSMR User Group
team and then to other regions.

Darrin

UPEPA Upload

Policy on data transfer to USEPA.




